CERES Data Management Team Minutes for 08/25/2004

* Schedule:
Fall, 2004 Earliest date for move back into B1250 (rumor stage only)
11/02-04/2004  CERES Science Team Meeting, Williamsburg, VA

11/05-12/2004  Data management Stand-down: SCF Upgrades to IRIX 6.5.22m and MIPSpro 7.4 and storage review

11/05/2004 ASDC Upgrades to IRIX 6.5.22m and MIPSpro 7.4

Ongoing Activities:
* ceresarchive replacement is in progress with IOC on or about 08/30/04
* Center Reorg: http://kickstart.larc.nasa.gov/reorg.html
* SAIC onsite personnel moving offsite (to be completed by 09/30/04)

Priority Items:
*  C(ritical:
o 3 years Terra Edition 2B SSF/SFC/SRBAVG (march 00 thru feb 03)
o 1 year Terra Edition 2B CRS/FSW (crosstrack)
o 1 year Aqua Edition 1A SSF/SFC
o BDS/ERBE-Like Edition 1&?2 Terra & Aqua as inputs available
* Important:
o 5 month Terra Beta SYN/AVG/ZAVG
o 9 month TRMM Beta SYN/AVG/ZAVG
o additional 6 months (through 12/03) of Aqua Edition 1A SSF
o Additional 2 years of Terra CRS/FSW (crosstrack)

o Re-architecture of network for security requirements
o Storage capacity upgrades
o Equipment reconciliation
* Data Management Deliveries
o TBD any changes from E.Geier’s last update
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Standing Committee Reports

(These notes supplement the reports posted by the various Committee’s on the CERES DMT status page.)

Agenda Committee Responsibility Updated Status/Issues
1.00 ASDC/ECS Interfaces Hopson/Harris/ 05/05/04 | SGI indicates that the upgrade of IRIX should be to
Link 6.5.25m, which uses the same compilers as 6.5.22m.
Electrical supply to the IBM cluster remains the major delay
in bringing the system online. This will require shut
down of warlock and the archive while electrical panel
work is being performed.
2.00 SCF Flippo 05/05/04 | Ceresarchive configuration and testing remains ongoing.
AtmSci firewall requires installation of the circuits and the
firewall.
3.00 Toolkit Flippo 05/05/04 | No additional information was provided.
4.00 System Issues
4.01 | Processing Strategy Geier 05/05/04 | A review of the Data Products Catalog is required to ensure
that it accurately reflects the sample read package
version for each subsystem.
4.02 | Systems Engineering Nolan/Sorlie/ 05/05/04 | No meeting was held during since the last DMT.
Committee Hopson/
Ayers/Cooper
4.03 | Configuration Ayers / 05/05/04 | SCCR 552 for Instrument was released to SSI&T on
Management Saunders 08/24/04.
& SCCR/DCCR Review
Working Group Status (See posted Subsystem Status Reports)
5.01 | External Interfaces- Spence 05/05/04 | The ADIRACS experiment will use FM2/FM3 for data
Instrument collection.
5.02 | External Interfaces- Link 05/05/04 | No problems are being encountered in data receipt.
Data Sources
5.03 | External Interfaces- Kizer 05/05/04 | No additional information was provided.
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5.04 | Simulator Chapman 04/09/03 | No additional information was provided.
5.05 | Visualization/ Lee 01/15/03 | No additional information was provided.
Validation Tools
5.06 | Instrument (SS 1) Cooper/ 05/05/04 | No additional information was provided.
Hess/Spence/
Szewczyk/Filer
5.07 | ERBE-like (SS 2, SS3) Robbins 05/05/04 | No additional information was provided.
Walikainen/
5.08 | Clouds (SS 4.1, 4.2, 4.3) Sun-Mack 05/05/04 | Support was provided to N.Loeb’s MISR study.
5.09 | Clouds (SS 4.4) Miller 05/05/04 | No additional information was provided.
5.10 | Inversion (SS 4.5, 4.6) Nolan 05/05/04 | No additional information was provided.
5.11 | SARB (SS 5.0,7.2,12.0) | Coleman 05/05/04 | No additional information was provided.
5.12 | TISA-(SS 6.0, 9.0) Raju 05/05/04 | Testing of these subsystems with the new compilers will be
Gridding completed by the end of the week.
5.13 | TISA- (SS 11.0) Stassi 05/05/04 | A delivery of AVG on 09/10/04 will fix the use of default
GGEO values for albido and shortwave.
5.14 | TISA-(SS10.0, 8.0) Nguyen 05/05/04 | No additional information was provided.
Averaging
5.15 | CERESIib Stassi 05/05/04 | No additional information was provided.
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